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February 5; 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, Illinois 60604

Re: Monﬂﬂy Progress Report — January 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in
Hillsboro, lllinois and includes activities conducted during January 2003.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e Revised the Phase 1 Technical Memorandum based on additional comments
received from USEPA in a letter dated January 23, 2003.

e Submitted responses to USEPA’s comments and the final Phase 1 Technical
Memorandum for approval on January 29, 2003.

I1. Difficulties Encountered During Reporting Month
No significant difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results _
No sampling or testing results were received during the reporting period.

V. Project Schedule ' -

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter. As proposed in ENVIRON’s letter to you dated February 3, 2003, the start
date for Phase 2 RI activities is shown as Monday, March 3, 2003. '
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V1. Activities Planned for Next Répbrting Month
The following activities are planned for February 2003:
e Receive USEPA approva'll. of fhe final Phase 1 Technical Memorandum and
proposed Phase 2 start date of March 3, 2003. Additional copies of the final
document will be provided to USEPA. and IEPA, as needed.

.o Make preparations to complete the Phase 2 field activities at the site in early to
mid-March 2003. :

If you have any questions concerning this progress report, please do not hesitate to
contact us. ' '

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:als
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Attachments

cc: Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

Date: Mon 10/6/03

D Task Name [ st Nov'01 [Dec'01 [Jan‘02 [Feb'02|Mar'02 [Apr'02 |May'02 [Jun'02 [Jul'02 |Aug'02 |Sep'02 |Oct'02 [Nov'02 [Dec'02 [Jan'03 |Feb'03|Mar'03 |Apr'03 [May'03 |Jun'03 |Jul'03 |Aug'03 | Sep'03 | Oct'03 Nov'03 | Dec'03 [Jan'04 [Feb'04 [Mar'04 [Apr'04 [May'04 [Jun'04 [Jul'04 |Aug'04 |Sep'04 |Oct'04 [Nov'04
1 |RUFS Tasks Mon 12/31/01 : ; : ‘ _ RUES Teske : ! | | ‘
2 Preliminary Site Evaluation Report Mon12/31/01 | | AT R S R S S e e e B S e e M e e e s R R SR SR A W . T VRS
3 Draft Preliminary Site Evaluation Report ' Mon 12/31/01
4 PSE Report Review Meeting Thu 2/14/02
S Agency Comments on PSE Report Thu 3/7/02
6 Final PSE Report Fri 3/8/02
7 RI/FS Workplan Mon 12/31/01
3 Braft RUFS Workpian T M | R R e e R e e e e T S e e S L R TERE O DI AR SR e B ) IS CTRE SEIE I A  a
9 RUFS Workplan Review Meeting Tue 4/2/02
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02
1 Final RI/FS Workplan Sat 5/4/02
12 Agency Approval of Final RIFS Workplan Thu 6/27/02 | R ks bl Wb R AR T T T R B N v Y [ e et £ e e st LT (IO DR S
4 7M1/02
13 Phase 1 Source Characterization Technical Memorandum Fri 71M2/02 Phase 1 Source Characterization Technical Memoranum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02
17 Final Phase 1 Source Characterization TM Tue 11/12/02
18 Agency Approval of Final Phase 1 TM Tue 12/3/02
3
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum s 0 SIS S SR R s e S S e e R e e R T L e S et e T ITeR: L U SRS SO SRREGCIS e (R STIESCTY ST e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03
22 Agency Comments on Draft Phase 2 TM e T TR R MES TR R e S I - i S S P S S R e T s e IR TR e SR s s S TR B R B SR SR e RN SR O SRR SNt | S
9/9/03
23 Final Phase 2 Migration Pathway TM Wed 9/10/03 :
9/30/03
= o Tl o Wod TARE | e e e R e e N T D e e e L S B i s e e o e e e T R e e s T
@ 10/14/03
25 Risk Assessment Report Wed 10/15/03
26 Draft Risk Assessment Report ~ Wed 10/15/03
27 Risk Assessment Report Review Meeting Sun 12/14/03
28 Agency Comments on Draft Risk Assessment Report Sun 12/28/03
29 Final Risk Assessment Report Tue 1/13/04
30 Agency Approval of Final Risk Assessment Tue 2/3/04 : R ARE Lo s ST e R L SRR e T e Sy
264 _
31 Remedial Investigation Report Tue 2117/04 Remedial Investigation Report
32 Draft Remedial Investigation Report Tue 2/17/04
33 Remedial Investigation Report Review Meeting Fri 4/2/04
34 Agency Comments on Draft Remedial Investigation Report Fri 4/16/04
35 Final Remedial Investigation Report Sun 5/2/04
36 Agency Approval of Final Remedial Investigation Report Sun 5/23/04
37 Feasibility Study Report Sun 6/6/04
NOTES: :
38 Draft Feasibility Study Report sunedo4 | e T T e 1. A monthly progress report will b
. submitted at the end of each calendar
39 Feasibility Study Report Review Meeting Thu 8/5/04 month.
2. Assumes 30 days for Agency to
40 Agency Comments on Draft Feasibility Study ThaBAGDar |2 & = 1 & e " provide comments on draft
41 Final Feasibility Study Report Sat 9/4/04
42 Agency Approval of Final Feasibility Study Report Sat 9/25/04 :
10/8/04
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